COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 26/ 2021

ESTI MATE SUMVARY 07:09: 53
CONTI D C21631 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21631- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.5 DAYS TI ME ALLOW 124 WORK DAYS
SH 67 & KELLY RD SI GNAL | MPROV PERCENT TIME:  14.92 ORI G TI ME ALLON 124 WORK DAYS
PRQJECT NO. STMD67A- 040
SH 67 & KELLY RD SI GNAL | MPROV
NAME OF ROAD:
PRQJECT COUNTI ES: TELLER
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 03/ 31/ 2021 DATE TI ME STARTED 10/10/2020
1049 MEADOW LANE DATE LET 09/ 17/ 2020 DATE WORK BEGAN  11/05/2020
DATE AWARDED 09/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/09/2020 DATE ACCEPTED
PUEBLO CO 81006 (719) 948- 3097 DATE NOTI CE TO PROCEED 10/ 10/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 768, 817. 91 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AMT:  $ 686, 555. 40 NON- PARTI Cl PATI NG 159, 299. 00 88, 504. 00
PERCENT COMPLETE: 20.72% TOTAL EARNI NGS 159, 299. 00 88, 504. 00
FUNDS AVAI LABLE: $ 609, 518. 91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 159, 299. 00 88, 504. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,878.97 -2,205.12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 155, 420. 03 86, 298. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 155, 420. 03 86, 298. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 86, 298. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00200

202- 00203

202- 00206

202- 00220

202- 00250

202- 00700

202- 00810

202- 00828

202- 05026

C21631
21631-BI D
STM)67A- 040
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Delineator

Renoval of Sidewal k

Renoval of Curb and Gutter

Renoval of Concrete Curb Ranp

Renoval of Asphalt Mat

Renoval of Pavenent Marking

Renoval of Light Standard

Rernoval of Ground Sign

Renoval of Traffic Signal

Equi pnent

Sawi ng Asphalt Material (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 750. 00000
4.000
EACH
20. 00000
250. 000
5%
32. 20000
560. 000
LF
15. 10000
167. 000
5%
45. 50000
140. 000
sy
20. 69000
480. 000
SF
2. 75000
1. 000
EACH
700. 00000
8. 000
EACH
50. 00000
1. 000
LS
3, 000. 00000
500. 000
LF

11. 20000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 04/ 26/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 53

AMOUNT

3, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

CAT NO0200

0060 203-01597

0065

208- 00002

0070

208- 00035

0075

208- 00045

0080

208- 00051

0085

208- 00106

0090

210- 00810

0095

210- 00815

0100

212-00006

0105

212-00032

0110 213-00012

ROADWAY

C21631
21631-BI D
STMD67A- 040
| TEM
DESCRI PTI ON
Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Concrete Washout

Structure

Storm Drain Inlet Protection (Type I)

Sweepi ng ( Sedi ment

Renoval )

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Soi |

Condi ti oni ng

Spray-on Mul ch Bl anket

ESTI MATE NO 0003

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
HOUR
160. 00000
100. 000
LF
4. 40000
60. 000
LF
9. 00000
2.000
EACH
200. 00000
60. 000
LF
11. 00000
20. 000
HOUR
120. 00000
5. 000
EACH
500. 00000
5. 000
EACH
50. 00000
0. 020
ACRE
11, 000. 00000
0. 020
ACRE
11, 000. 00000
0. 020
ACRE

11, 000.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

38. 000
8. 000
46. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,280

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:09: 53

AMOUNT

7,360

200

00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21631-BID ESTI MATE RUN 04/ 26/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0003 07: 09: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0.00
747.00000 0. 000 0. 00
0120 503-00024 Drilled Shaft (24 Inch) 20. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0.00
0125 503-00036 Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0.00
368. 00000 76. 000 27, 968. 00
0130 607-11580 Fence (Tenporary) 20. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0.00
0135 608-00000 Concrete Sidewal k 310. 000 0. 000
Sy 0. 000 0.00
121. 77000 0. 000 0. 00
0140 608-00010 Concrete Curb Ranp 286. 000 0. 000
5% 0. 000 0. 00
140. 00000 0. 000 0. 00
0145 609-21020 Curb and Gutter Type 2 (Section I1-B) 582. 000 0. 000
LF 0. 000 0.00
74.00000 0. 000 0. 00
0150 610-00020 Medi an Cover Material (Patterned Concrete) 50. 000 0. 000
SF 0. 000 0.00
78. 77000 0. 000 0.00
0155 613-00206 2 Inch Electrical Conduit (Bored) 1, 390. 000 0. 000
LF 1, 390. 000 18, 070. 00
13. 00000 1, 390. 000 18, 070. 00
0160 613-00306 3 Inch Electrical Conduit (Bored) 1,342.000 0. 000
LF 1, 342. 000 18, 117. 00
13. 50000 1, 342. 000 18, 117. 00
0165 613-01300 3 Inch Electrical Conduit (Plastic) 410. 000 108. 000
LF 302. 000 6, 040. 00

20. 00000 410. 000 8, 200. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

613-07002

613- 07003

613-07004

613- 07005

613- 10000

613-13008

613- 50150

614- 00011

614-70150

614- 70336

614- 72855

C21631
21631-BID
STMD67A- 040
| TEM
DESCRI PTI ON

ROADWAY

Type Two Pull Box

Type Three Pull Box

Pul | Box

Type Four

Type Five Pull Box

Wring

Lumi naire (LED) (8,000 Lunens)

Secondary Service Pedestal

Si gn Panel

(Class I)

Pedestrian Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal Controller Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
593. 50000
2.000
EACH
639. 50000
2. 000
EACH
919. 50000
3. 000
EACH
1, 115. 00000
1. 000
LS
6, 000. 00000
4. 000
EACH
600. 00000
1. 000
EACH
3, 500. 00000
60. 000
SF
32. 00000
4. 000
EACH
550. 00000
11. 000
EACH
650. 00000
1. 000
EACH

26, 260. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
3. 000
4.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,780

1,279

3, 345

3,500

50

00

.00

00

.00

.00

00

.00

.00

.00

.00

07:09: 53

AMOUNT

2,374

1,279

3, 345

3,500

00

00

.00

00

.00

.00

00

.00

.00

.00

.00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21631-BID ESTI MATE RUN 04/ 26/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0003 07: 09: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-72860 Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
388. 00000 0. 000 0. 00
0230 614-72895 Vehicl e Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00
19, 251. 00000 0. 000 0.00
0235 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
14, 770. 00000 0. 000 0. 00
0240 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 245. 00000 0. 000 0.00
0245 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 547. 00000 0. 000 0. 00
0250 614-84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 769. 00000 0. 000 0.00
0255 614-87693 Ethernet Switch Type |11 1. 000 0. 000
EACH 0. 000 0. 00
7,935. 00000 0. 000 0. 00
0260 625-00001 Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
137. 50000 0. 000 0.00
0265 626-00000  Mbbilization 1. 000 0. 250
LS 0. 250 15, 000. 00
60, 000. 00000 0.500 30, 000. 00
0270 626-01113  Public Infornmation Management (Tier 111) 175. 000 26. 000
DAY 38. 000 2,850.00
75. 00000 64.000 4,800. 00
0275 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 108. 000 0. 000
SF 0. 000 0. 00

18. 70000 0. 000 0. 00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21631-BID ESTI MATE RUN 04/ 26/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0003 07: 09: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 456. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0285 630- 00000 Fl aggi ng 520. 000 0. 000
HOUR 143. 000 3,932.50
27.50000 143. 000 3,932.50
0290 630- 00003 Uni forned Traffic Control 160. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0295 630- 00007 Traffic Control Inspection 50. 000 0. 000
DAY 2.000 330. 00
165. 00000 2.000 330. 00
0300 630-00012 Traffic Control Managenent 124. 000 8. 000
DAY 11. 000 7,260. 00
660. 00000 19. 000 12, 540. 00
0305 630-00015 Uni fornmed Traffic Control Coordination 25. 000 0. 000
HOUR 0. 000 0. 00
27.50000 0. 000 0. 00
0310 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0315 630-80336 Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0320 630-80341 Construction Traffic Sign (Panel Size A) 20. 000 3. 000
EACH 1.000 60. 50
60. 50000 4.000 242.00
0325 630-80342 Construction Traffic Sign (Panel Size B) 48. 000 10. 500
EACH 3. 000 214.50
71.50000 13.500 965. 25
0330 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1.000
Type
ype) EACH 0. 000 0. 00

550. 00000 1. 000 550. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 630-80359

0340

630- 80360

0345

630- 80364

0350

630- 80380

0355

630- 80393

0360

630- 85041

0365

700- 70010

0370

700- 70016

0375

700- 70034

0380

700- 70082

0385 700-70111

C21631
21631-BID
STMD67A- 040
| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zing Device (Wth Light) (Steady Burn)

Traffic Cone

Panel s

St ackabl e Verti cal

Mbbi | e Attenuat or

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/A Uility Coordination

F/ A Furnish & Install

El ectrical Service

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

40. 000

DAY
110. 00000
50. 000

EACH
55. 00000
25. 000

EACH
66. 00000
80. 000

EACH
11. 00000
25. 000

EACH
49. 50000
78. 000

DAY
495. 00000
45, 000. 000

FA
1. 00000
0.010

FA
1. 00000
5, 000. 000

FA
1. 00000
12, 000. 000

FA
1. 00000
1, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

28.
. 000
28.

40.

11.
17.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
40.

000

. 500
. 000
. 500

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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5, 445.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

07:09: 53

AMOUNT

3, 080.

220.

440.

371.

8, 415.

00

00

.00

00

25

00

.00

.00

.00

.00

.00



CONTI D: C21631 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21631-BID ESTI MATE RUN 04/ 26/ 2021
PRQJECT: STMD67A- 040 ESTI MATE NO 0003 07: 09: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  767,817.91%$ 88,504.00% 159, 299.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 768,817.91 % 88,504.00% 159, 299.00



